AVANGRID — SAP DIGITAL PRODUCTS TRANSFORMATION

Baseline Phase — Current State Diagnosis • April 2026

Baseline Report

Current State Diagnosis of Digital Products Operating Model

Digital Products operates as two disconnected branches with seven structural issues no single-area fix can resolve — the Target Operating Model must standardize intake, prioritization, tooling, governance, taxonomy, vendor management and value-stream lens.

NTT DATA — Consulting

16 slides

Prepared for CIO Edu de Frutos and VP Vitor Cruz

Version 1.0

The Digital Products operating model is structurally fragmented — three findings set the mandate, three implications define the TOM

WHAT WE FOUND

01 Two branches, nine sub-teams, ~50 FTE — zero standardization

Demand flows through 6+ disconnected channels. Applications (Carlos) and Customer Services (Kumar) run different intake, tools, and logic. No two teams share the same flow.

02 Prioritization is ad-hoc across both branches

No shared scoring model. Four informal criteria (strategic, operational urgency, regulatory, size) applied per forum per team. Global SAP drowns in incidents; G&E runs on email; Smart Metering relies on "intrinsic common sense".

03 Portfolio and vendor governance are largely absent

Only 1 of 6 units uses a portfolio tool (Smart Metering / PPM Now). No process governs vendor delivery — vendors estimate, set timelines, and own full scope in Smart Metering.

WHAT IT MEANS FOR THE TOM

A Unified intake layer + value-based prioritization framework

A single structured front door replacing the 6+ channels. A scoring model that formalizes the four criteria and applies objectively across both branches.

B Portfolio + vendor tooling scaled across Applications and Customer Services

Extend PPM Now (or equivalent) beyond Smart Metering. Introduce vendor performance framework with independent estimation sanity checks.

C Taxonomy + value-stream lens — move from Project to Product operating model

Objective small/medium/large thresholds. Demand organized around customer value streams, not application silos — traceable from business OKRs.

The question is no longer whether to transform — it is how fast the TOM can replace fragmentation with an end-to-end, branch-unified operating model

Growth, regulatory pressure and two newly-appointed directors create the window — transformation cannot wait

GROWTH

30–50% Projected Growth

Digital Products faces 30–50% growth pressure across its portfolio. The current operating model — siloed Jira instances, ad-hoc email intake, fragmented tooling — cannot scale with this volume. Either the TOM ships, or fragmentation compounds.

Source: SAP CoE New Ways of Working v2.0 (Slide 3)

MANDATE

New Director Structure

CIO Edu de Frutos and VP Vitor Cruz have split Digital Products into two directorates — Carlos Garbin (Applications, ~26 FTE) and Kumar Jaladanki (Customer Services, ~24 FTE). The mandate to standardize is explicit: "Attention here — the main opportunity is here to improve and standardize" (Carlos's box, working session).

Source: Validated Miro org chart + Interview_Carlos_Applications.md

PRESSURE

Regulatory + Capacity Tension

Regulatory demand overrides size in every prioritization forum. Global SAP teams report "entire team focused on incidents" and "1 year to hire someone". G&E cites third-party risk + cyber legal as top priorities. The organization is running its current model at maximum load.

Source: Interview_Application_Champions.md (Michael Dubois, Andrew McGibbon)

The confluence of growth pressure, leadership consolidation, and capacity saturation makes this the structural reset moment — not an incremental improvement cycle

Findings are grounded in multiple stakeholder inputs, a validated org chart and the Avangrid Excel baseline — every claim traces to a source

INPUTS GROUNDING THIS REPORT

Champion inputs by area

5 champions representing GIS (George Porto), Corporate (Amit Patel), G&E (Andrew McGibbon), Global SAP (Michael Dubois) and Smart Metering (Iram Chowdhury) — scope and pain points per area.

Director-level inputs

Carlos Garbin (Applications) — expectations and structural opportunity. Kumar Jaladanki + Stephanie (Customer Services + business-side) — Travis PMO / BRS / IT-funded split, governance forums.

Validated Miro org chart

Signed-off organizational structure — 2 directors, 9 sub-teams, ~50 FTE. Corrects earlier transcription errors (Bruno Menello → Moreto, George Porta → Porto, etc.).

Avangrid Excel baseline

AS-IS Demand × Portfolio canvas per team + TO-BE template. Captures prioritization criteria (strategic / operational urgency / regulatory / size).

SAP CoE New Ways of Working v2.0

Prior engagement deck — growth context (30–50%), seven transformation dimensions, 14-week Wave 1 structure.

MECE DISCIPLINE

No claim without source

Every finding traces to a specific source document, KB section, or validated artifact. Unmeasured metrics flagged as open rather than fabricated.

MECE decomposition

The 4-bottleneck map is Mutually Exclusive. The 7 structural issues are Collectively Exhaustive across demand lifecycle dimensions.

Separation of facts and interpretation

Quotes are verbatim. Action titles state conclusions. Evidence blocks sit inside drill-down slides — reader can re-litigate any claim.

Coverage transparency

5 of 9 sub-teams have a designated area champion. 2 sub-teams pending input + 2 org vacancies flagged on the org chart.

The Baseline is a source-grounded synthesis, not a rollup of opinions — findings are testable and traceable to specific artifacts

Digital Products spans two director branches (~50 FTE) across nine sub-teams — with two Sr. Manager positions currently vacant

Vitor Cruz
VP — IT Business Solutions Delivery

Carlos Garbin — Director IT Business Applications (~26 FTE)

Bruno Moreto	Electric & Gas Ops	7 FTE	*G&E Champion: Andrew McGibbon*
George Porto	GIS & OSG	6 FTE	*GIS Champion: George Porto*
Sarath Garikapati	Corporate Applications	8 FTE	*Corporate Champion: Amit Patel*
Vanessa Colombo	Global SAP — Iberdrola (Spain)	5 FTE	*Global SAP Champion: Michael Dubois*

Kumar Jaladanki — Director Customer Services Apps (~24 FTE)

Ivelisse Velazquez	FICA, Billing & Collection	8 FTE	*Scope: Customer billing operations*
TBD (vacant)	CRM & Contact Center Ops	4 FTE	*Org vacancy*
Vincent Lam	Device & Metering (Avangrid)	8 FTE	*Smart Metering Champion: Iram Chowdhury*
Open (vacant)	SAP & CS Architecture	2 FTE	*Org vacancy*
Nagi Reddy	SAP Basis	2 FTE	*Scope: Platform / infrastructure*

Area champion identified (5) **Operational scope documented (2)** **Org vacancy — leadership gap (2 positions)**

Red sticky on Carlos's box: "Attention here — the main opportunity is here to improve and standardize"

Two Sr. Manager vacancies (CRM & Contact Center Ops, SAP & CS Architecture) leave Customer Services running at 60% leadership coverage — a structural risk the TOM must address

Across both director branches, Digital Products runs 6+ disconnected intake channels — no two teams share the same demand flow

APPLICATIONS — Carlos Garbin

	01 INTAKE Channels & Sources	02 CLASSIFICATION Type, Size, Urgency	03 PRIORITIZATION Scoring & Criteria	04 PORTFOLIO Governance & Decision	05 DELIVERY Execution & Flow
GIS	Jira + Email + Mtgs + IT-Now	Small vs. PDD (yearly)	Business drives; P&T face	PDD approval	Internal team + SWF
Corporate	Jira + Confluence + Word	PDD driver; overlap	PDD driver	PDD approval	Internal + Vendor
G&E	Email only (biz/vendor)	Depends on demand nature	Operational = urgent	Vendor sets timeline	Vendor
Global SAP (Iberdrola)	IT Now + RITM + Jira + SP	By type (4 channels)	Incidents first (P&T)	PDD / SharePoint	Accenture + SWF
CUSTOMER SERVICES / LOCAL SAP — Kumar Jaladanki					
Smart Metering (Vincent)	Email (IT Now)	IT Now template	Criticality + deadline	PPM Now + weekly mtg	Vendor (100%)
Customer Services (Kumar, 4 teams TBC)	Director-level only; 4 teams TBC	Travis PMO / BRS / IT-funded split	"Intrinsic common sense"; forums	No branch tool (Metering = PPM Now only)	SWF + Accenture + Vendors

Zero standardization across units: 6 different intake models, 6 prioritization logics, only 1 area uses a portfolio tool — fragmentation is structural, not local

Eight platforms circulate between the two branches with near-zero overlap — the toolchain is fragmented by team, not by purpose

APPLICATIONS BRANCH — Carlos Garbin

Jira Small demand + improvements	*GIS, Corporate, Global SAP*	PRIMARY
IT Now Incidents + break/fix	*GIS, Global SAP*	PRIMARY
IT Now RITM Minor requests	*Global SAP*	SPECIFIC
SharePoint + Teams Major project work	*Global SAP*	SPECIFIC
Confluence Documentation / requirements	*Corporate*	SPECIFIC
Word Business requirements	*Corporate*	LEGACY
Email + Meetings G&E intake (only channel)	*G&E*	GAP
OneNote / Spreadsheets Informal PM	*GIS*	WORKAROUND

CUSTOMER SERVICES / LOCAL SAP — Kumar Jaladanki

IT Now Incidents (template) — Metering	*Smart Metering*	PRIMARY
Email Small demand (Smart Metering)	*Smart Metering*	GAP
Jira Used by PMs (Smart Metering)	*Smart Metering*	SPECIFIC
Confluence Portfolio documentation (Metering only)	*Smart Metering*	SPECIFIC
PPM Now Large projects — ONLY in Smart Metering	*Smart Metering*	PRIMARY
Travis PMO (tool TBC) Large project management	*Branch-wide*	SPECIFIC
SWF + Accenture Build / delivery	*Branch-wide*	SPECIFIC
4 other teams — tooling not yet captured Wellsse, IOTW, SAP Arch, SAP Basis	*TBC*	GAP

PPM Now exists in only 1 of 9 sub-teams — Jira is the only tool with meaningful cross-team adoption (and it's fragmented across instances)

Five recurring forums exist — but none covers portfolio-level decisions, and Manager Check-in participants are still TBC

FORUM	CADENCE	PARTICIPANTS	DECISION SCOPE
Critical Integrations	Weekly	Business Apps, P&S, Digital Products	Integration decisions across business apps
Daily BSS BI/BW Stand Up	Weekly	Data & Analytics Teams, Digital Products	Daily BI/BW operations alignment
Data, Analytics & Solutions Check-In	Weekly	Data & Analytics Teams, Digital Products	Data & analytics demand review
CX & Digital CMP Update	Monthly	CX Digital, Operations, CMP President, VP CS	CX-level strategic updates
Manager Check-in	Weekly	*[To be confirmed]*	*[To be confirmed]*

WHAT'S MISSING

No portfolio steering forum (decisions on trade-offs across branches, budget, capacity) • No vendor performance forum • Manager Check-in participants and scope pending definition

The governance layer is operationally busy (4 weekly + 1 monthly) but strategically incomplete — a portfolio steering cadence must be introduced in the TOM

Pain points cluster MECE across People, Process, Tools and Governance — each category produces its own bottleneck

PEOPLE

- Turnover — "1 year to hire someone" (Global SAP)
- Unclear ownership — "3 people can run payment jobs" (Kumar/Stephanie)
- Capacity competition across 7 business OPCOs (IT CS)
- Heavy SWF + Accenture + Vendor dependency in delivery
- 2 vacant Sr. Manager positions in Kumar's branch

Source: All 4 interview MDs

PROCESS

- Demand intake not standardized across 6+ channels (Carlos)
- Prioritization is ad-hoc; 4 informal criteria per forum
- PDD is the only formal process — only for large projects
- Vendor sets estimates, timelines, scope (especially Metering)
- PMs and Tech Leads "need to work in the same way" (Carlos)

Source: Interview_Carlos_Applications.md + Excel prioritization criteria

TOOLS

- 6+ disconnected intake channels (Jira, IT Now, RITM, SharePoint, Email, Word)
- No portfolio management tool in 5 of 6 units (only Metering uses PPM Now)
- No tool / process to manage vendor delivery
- Jira fragmentation across instances
- Informal PM stack (OneNote, Teams, Spreadsheets) for GIS

Source: Interview_Application_Champions.md — tool landscape matrix

GOVERNANCE

- 5 forums exist — none covers portfolio-level decisions
- Manager Check-in participants + scope still TBC
- Regulatory demand overrides size in every forum (no formal rule)
- P&T is the only cross-team intermediary for Business ↔ IT
- No enterprise-level reconciliation between Global SAP (Iberdrola) and the other SAP footprints

Source: Governance forums table + Interview_Carlos_Applications.md

Each MECE category produces a distinct bottleneck — addressing only one dimension in the TOM will not resolve the system; all four must move together

Two Applications-branch bottlenecks dominate: G&E has no digital intake, and Global SAP is trapped by incident overload

01

BRANCH: Applications / Bruno Moreto • STAGE: Intake

G&E Email-Only Intake

Zero digital trail. Every request arrives via email from business or vendor. No triage, no queue, no SLA. Each decision is individual and unreproducible. Andrew McGibbon is effectively the single point of routing.

IMPACT

Unknown volume. No capacity forecast possible. Single-person dependency. Third-party risk + cyber/legal priorities compete without triage.

"I receive requests/input from the business or from the vendor" — Andrew McGibbon

02

BRANCH: Applications / Vanessa Colombo • STAGE: Prioritization

Global SAP Incident Flood

Incidents (IT Now) outrank all other demand. Small demands (Jira) and major projects (PDD + SharePoint) wait. P&T intermediates but cannot unblock the fundamental capacity shortage — turnover compounds the loss.

IMPACT

Capacity trapped in BAU. Major projects (PDD) slip. Knowledge transfer breaks at every exit — "1 year to hire someone".

"Sometimes entire team is focusing on incidents" — Michael Dubois

These two Applications bottlenecks bracket the demand funnel — one breaks the entry, the other chokes the middle; both must close in the TOM

Two Customer Services bottlenecks: leadership gaps in Kumar's branch + zero portfolio visibility outside Smart Metering

03

BRANCH: Customer Services / Kumar • STAGES: Classification + Prioritization

Customer Services Leadership Gap

Two vacant Sr. Manager positions (CRM & Contact Center Ops, SAP & CS Architecture). Prioritization happens director-level only across Billing, CRM, Metering and Basis — "intrinsic common sense" (Metering) is the most explicit criterion on record. Travis PMO handles large projects independently.

IMPACT

No shared prioritization across Billing / CRM / Metering / Basis. Consolidated branch-level view of demand is a structural blind spot for the TOM.

> *"Who is in charge of what — 3 people can run the payment jobs" — Kumar & Stephanie*

04

BRANCH: Both (emphasis on Customer Services) • STAGES: Portfolio + Delivery

Portfolio & Vendor Tooling Gap

No tool supports portfolio management in 5 of 6 units — only Smart Metering uses PPM Now. No process governs vendor delivery. In Smart Metering, "all portfolio in vendor" (100% outsourced) — vendors estimate, do requirements and code.

IMPACT

Vendor sets timelines and estimates. Budget/schedule control degraded. ROI from IT investment is untraceable back to business outcomes.

> *"No tool to support portfolio management. No tools or process to manage delivery process of vendors"*

Customer Services has both structural (leadership) and operational (tooling) gaps — resolving one without the other leaves the branch unable to scale

Three systemic issues cut across both branches — no local fix resolves them; only the TOM can

01

Prioritization has no shared model

Four informal criteria (strategic, operational urgency, regulatory, size) are applied per forum, per team, without a scoring rubric. Regulatory always wins regardless of size. No mechanism balances competing demands across the two branches.

APPLICATIONS: *PDD approval / impact × users / incidents first / criticality — all different*

CUSTOMER SERVICES: *"Intrinsic common sense" (Metering) + forum-based (director-level)*

02

Taxonomy is undefined

What counts as "small", "medium", or "large" demand is defined per team. No hours / cost / complexity threshold exists. Without objective classification, prioritization logic cannot be automated, and forums debate the class before debating the priority.

APPLICATIONS: *PDD covers "large" but "small vs medium" is informal*

CUSTOMER SERVICES: *Travis PMO owns "large" by convention, not definition*

03

Vendor governance is absent

No process governs vendor delivery in either branch. Vendors estimate scope, timelines, and cost. Smart Metering is 100% vendor-delivered — vendors do requirements AND code. In G&E, the vendor sets its own timeline on version upgrades.

APPLICATIONS: *Vendors co-build; no performance framework*

CUSTOMER SERVICES: *"All portfolio in vendor" (Smart Metering) — full outsourcing risk*

These three are enterprise-level issues — the TOM owns them; no team-level fix will solve prioritization, taxonomy, or vendor governance on its own

Seven structural issues surface — no single-area fix resolves them; the TOM must standardize end-to-end

01

Intake Fragmentation

6+ disconnected channels (Jira, IT Now, RITM, SharePoint, Email, Word). No single front door.

→ *TOM: unified intake layer with tool-of-record per demand type.*

02

No Shared Prioritization Model

Each area uses different criteria — PDD, impact×users, criticality, operational urgency, common sense.

→ *TOM: value-based scoring framework (ties to existing "Value Framework V1.0" ambition).*

03

Portfolio Tooling Vacuum

5 of 6 units have no portfolio tool. Only Smart Metering uses PPM Now.

→ *TOM: scale PPM Now (or equivalent) across all Digital Products areas + IT CS.*

04

Vendor Governance Gap

No process to manage vendor delivery. Vendors estimate, set timelines, and own Smart Metering end-to-end.

→ *TOM: vendor performance framework + NTT-led estimation sanity check.*

05

Governance Forum Coverage

5 recurring forums exist — but Manager Check-in participants are still TBC; no forum covers portfolio-level decisions.

→ *TOM: add a portfolio steering cadence and validate forum scope.*

06

Taxonomy & Thresholds Undefined

"Small" vs "Medium" vs "Large" is subjective; each team decides. No hours / $ / complexity threshold exists.

→ *TOM: define objective classification thresholds — prerequisite for prioritization scoring.*

07

Project vs Product Lens Missing

Demand is organized by application silo, not by Value Stream. IT requests don't trace to business OKRs.

→ *TOM: introduce Value Stream mapping — move from Project to Product operating model.*

These 7 issues define the TOM scope — each has a dedicated workstream in the design phase that follows this Baseline

Five compounding risks if the current operating model is carried into 30–50% growth unchanged

R1 — **Unknown demand volume meets scaling load** — CRITICAL

30–50% growth applied to unmeasured channels = capacity shortfall cannot be forecast. Hiring decisions remain reactive.

R2 — **Vendor control of timelines and estimates** — CRITICAL

Smart Metering is 100% vendor-delivered. G&E upgrades follow vendor schedules. Without governance, budget overruns stay invisible until delivery.

R3 — **ROI traceability breaks** — HIGH

Without portfolio tooling or value-stream lens, IT spend cannot be traced back to business outcomes. Executive defensibility degrades.

R4 — **Leadership vacancies prolonged** — HIGH

CRM Sr. Manager and SAP & CS Architecture positions remain open. Decisions default to director level across ~24 FTE — not sustainable.

R5 — **Global vs Local SAP drift** — MEDIUM

With no enterprise-level reconciliation, the two SAP footprints evolve independently. Integration cost grows silently each quarter.

These risks compound — the longer the TOM is deferred, the harder the reset. The Baseline recommends beginning TOM design this quarter

Seven principles guide the Target Operating Model — each answers one of the 7 structural issues and is grounded in prior NTT work with Avangrid

01 Single Front Door

One structured intake process for all demand types, replacing the 6+ disconnected channels.

02 Value-Based Prioritization

Standardized scoring framework across both branches — objective criteria, not ad-hoc forums.

03 Capacity-Aware Assignment

Assignment paired with real-time capacity visibility — not manual handoffs with opaque availability.

04 Standardized Execution (Jira)

Jira as the execution platform across Digital Products — consistent tracking, management, delivery.

05 Integrated Toolchain

Intake + Jira + PPM Now — three core platforms interoperable across Applications and Customer Services.

06 Automated Reporting (SSO)

Real-time dashboards from a single source of truth — replacing manual data gathering.

07 Defined RACI per Lifecycle Phase

Unambiguous ownership and handoff protocols at every stage — from intake to deployment.

+ From this Baseline: BRANCH-UNIFIED (Apps + CS) and PRODUCT-ORIENTED (Value Streams, not silos)

These principles are not new — they extend the Transformation Vision already defined in SAP CoE New Ways of Working v2.0 with two baseline-specific additions

Four concurrent workstreams move from Baseline to TOM design — kickoff recommended this quarter

W1 Close Coverage Gaps

OWNER

NTT + Client sponsors

TIMELINE

2 weeks

DELIVERABLES

- Interview Ivelisse (FICA/Billing)
- Interview Nagi Reddy (SAP Basis)
- Fill CRM Sr. Manager vacancy
- Fill SAP & CS Architecture vacancy

W2 Measurement Instrumentation

OWNER

NTT Analytics + Avangrid IT Ops

TIMELINE

4–6 weeks

DELIVERABLES

- Volumetrics per channel
- Lead / Cycle Time baseline
- Taxonomy thresholds
- Capacity breakdown (FTE × Vendor)

W3 TOM Design

OWNER

NTT + Carlos + Kumar

TIMELINE

6–8 weeks (parallel to W2)

DELIVERABLES

- Unified intake design
- Value-based scoring model
- RACI per lifecycle phase
- Jira + PPM Now integration architecture

W4 Governance Upgrade

OWNER

VP Vitor Cruz + CIO

TIMELINE

Immediate

DELIVERABLES

- Define Portfolio Steering cadence
- Confirm Manager Check-in scope
- Vendor performance framework
- Quarterly enterprise SAP sync

Demand Map (done) → Baseline Report (this) → TOM Design (next). NTT proposes workstream kickoff within 2 weeks